
PROJECT NAME: Roadrunner School Renovations 
PROJECT #:

ESTIMATE: 2
DATE: 11/11/2020

LOCATION: Phoenix, AZ
ARCHITECT: SPS+

PROCUREMENT: CMAR

BID TYPE: OPEN BOOK

DURATION(mnths): 9
WARRANTY(yrs): 2

SHEET # DESCRIPTION SUB-CONTRACTOR BASE PRICE
 Offsites and Adjacent 

Ways Break Out

GC's GENERAL CONDITIONS $658,820

SITEWORK (ROUGH) $799,521 $0

1 Demolition $248,035

2 Survey and Layout $25,250

3 Earthwork and Paving $143,996

4 Site Utilities and Storm Water Systems $327,038

7 Soil Treatment $2,947

8 Material Testing $30,255

9 Relocate Exterior Roadrunner Sign $22,000

SITEWORK (FINISH) $447,102 $0

14 Site Signage and Striping $3,149

15 Landscaping and Irrigation $217,500

18 Ornamental Fencing $57,088

20 Site Bollards 

21 Site Concrete $129,365

22 Playground Equipment and Safe Fall Surfacing $40,000

23 Site Shade Canopies 

STRUCTURE $1,275,791 $0

25 Building Concrete $237,656

27 Structural Steel Package $510,900

28 Miscellaneous Metals $8,800

29 Repair East Wall at Building B $20,000

32 Masonry Package- Structural $494,635

33 Interior Rough Carpentry $3,800

ENCLOSURE $583,519 $0

38 Building Insulation $14,745

39 Glass and Glazing $69,374

42 Roofing Systems $441,150

43 Roof Backing $40,000

44 BR Film at Lobby $17,050

45 Roofing Vapor Barrier $1,200

FINISHES $1,148,829 $0

52  Millwork $74,966

53 Doors- Frames and Hardware $207,278

55 Window Coverings 

58 Metal Studs and Drywall Package $389,181

59 Floor and Wall Tile Package $48,354

60 Acoustical Ceiling Package $41,761

62 Flooring Package $120,064

63 Acoustical Panels $16,230

65 Painting - High Performance Coatings $222,855

66 Caulking and Sealants $28,140

SPECIALTIES & EQUIPMENT $68,656 $0

70  Building Signage Package $14,982

71 Toilet Partitions and Accessories $43,049

72 Wall Protection and Corner Guards $2,800

73 Fire Extinguishers and Cabinets

74 Flagpole $7,825

75 Markerboards and Tach boards 

SYSTEMS $2,789,598 $0

86 Fire Protection $107,400

87 Plumbing $467,600

88 Mechanical Package $423,697

89 Electrical Systems $1,146,400

90 Fire Alarm Systems $135,400

91 Structured Cabling Systems $85,804

92 Security-Access Control Systems $138,597

93 Audio Visual Systems Intercom and Clock System $68,800

94 EMCS / HVAC Control System $193,600

95 Final Clean $22,300

ADJACENT WAYS $292,000 $292,000

1 Demolition $4,000 $4,000

2 Survey and Layout $1,833 $1,833

3 Earthwork and Paving $157,678 $157,678

4 Site Utilities $52,539 $52,539

5 Site Signage and Striping $4,500 $4,500

6 Site Concrete $46,450 $46,450

7 A/W GENERAL CONDITIONS $25,000 $25,000

CONTINGENCY $400,658 $0

1 Owner Contingency Owner $206,651

2 Plan Review Allowance Owner $194,007

RATE INSURANCE, BONDS, WARRANTY, AND BUILDERS RISK BASED ON SUB TOTAL SUB TOTAL

REQUIRED INSURANCE (GENERAL LIABILITY - WORKMANS COMP) $10,049,721 $220,089 $7,652

REQUIRED WARRANTY $10,049,721 $200,994 $6,988

REQUIRED PAYMENT AND PERFORMANCE BOND $10,049,721 $147,894 $7,369

REQUIRED BUILDER'S RISK INSURANCE $10,049,721 $5,653 $250

RATE SALES TAX BASED ON SUB TOTAL SUB TOTAL

Phoenix SALES TAX RATE $10,049,721 $532,038 $18,497

65.00% SALES TAX MULTIPLIER (Included in Sales Tax Rate) ------------------- ------------------- -------------------

RATE CONTRACTOR'S FEE BASED ON SUB TOTAL SUB TOTAL

5.00% CONSTRUCTION FEE $9,571,163 $478,558 $16,638

 Offsites and Adjacent 

Ways Break Out

$332,755

$349,393

BASE BID, INSURANCE, BONDS, WARRANTY, AND BUILDERS RISK SUB TOTAL $314,258

$349,393

BASE BID, INSURANCE, BONDS, BUILDERS RISK WITH SALES TAX AND 

CONSTRUCTION FEE
$10,049,721

BASE BID, INSURANCE, BONDS, AND BUILDERS RISK SUB TOTAL WITH SALES TAX 

INCLUDED

Estimate Total

Estimate Amount

$10,049,721

$9,571,163

SUB TOTAL $8,464,494

$9,039,124

$292,000


